
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0504 
PROJECT TITLE  SLRSS LIFT STATION REHABILITATION 
PROJECT STATUS  CONSTRUCTION PHASE ­ HARMAN 
PROJECT MANAGER  PETE POLITO 
CONSULTANT  ARCADIS 
CONTRACTOR 
BUDGET  $1,000,000 

PROJECT DESCRIPTION 

Rehabilitation/conversion of the three SLRSS lift stations.  Funding is for 
construction  of  the  rehabilitation/conversion  of  the  Harmon  St.  LS 
including  pump,  piping  and  control  panel  replacement  and  complete 
reconstruction of the Ave. A and Matlage Way Lift Stations. 
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DESIGN/SURVEYING  08/06 – 02/07  08/06 – 02/07 

CONSTRUCTION  04/07 – 12/07 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


